
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman 22-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 050 Date: 21-Mar-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 559

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Between 07:00 and 09:30, I checked on the bolting operations at Splice #1 & the 28m struts, and the
welding operations at the ESW restraint brackets and at Splice #2. After this, the bolting at 28m was
covered by Sanny Khow, and the welding was covered by Ae Tern. See their diaries for a list of labor and
additional details.

*********
Splice #2 welding:
An issue was brought up today by the welding foreman regarding the seal weld that is called out on his
field drawings. His drawings called for a seal weld along the 1mm to 2mm gap between the internal corner
splice plate diagonal and the diagonal on the shaft. He mentioned that if he welded this seal weld, then he
would need to grind it flush to be able to fit the closure plate tight against the diagonal. This grinding would
reduce the thickness of the seal weld to almost nothing, and the resulting thin layer of weld metal may
crack. I checked the details in the contract drawings, and a seal weld is not called out at this location. I
checked with Mark Woods, and he confirmed that a seal weld is not needed at this location. I called ABF
Engineer Paul Fikse, and told him that this seal weld is not needed.

*********
Splice #1 bolting:
Lucero's crew was working inside the East shaft at Splice #1 (Elevation 50.3m). For most of the shift, they
were aligning splice plates and installing bolts. On the upper splice on longitudinal stiffener D3, the bolt
holes did not align, and the splice plate needed to be flipped around. After the splice plate was flipped, the
bolt holes aligned so they could install the bolts.
.

Bid Item: 053 T-L01-STE.05304-0120F4 Tower Lift 01 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 4.00 0.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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